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 Summary
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 Scope
• Quantity: 12.8 Metric Tons (MTs)
• Material: Surplus, Non-Pit Plutonium-239
• Form:  Solid form (metal, oxide powder, scrap, and 

unirradiated fuel)
• Stored in DOE Approved Containers (50 yr. storage)

 Storage Location
• K-Area
• Existing Reactor Building and Vault-Type Room
• Meets 2005 Design Basis Threat Guidance
• Continuous Surveillance to Ensure Safe Storage

Plutonium Consolidation
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Cross Sectional View  of 9975 Shipping Container
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Hanford Unirradiated Fuel Package
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 Status – 96% Complete
 Shipping Sites

• Savannah River – 910 containers (Complete)
• Rocky Flats – 1889 containers (Complete)
• Hanford – 2257 containers (Complete)
• Hanford Unirradiated (HU) Fast Flux Test Facility  

Fuel – 13 HU Fuel Packages (ECD: 2009)
• Lawrence Livermore National Laboratory – 115 

containers (ECD: 2011)
• Los Alamos National Laboratory – 96 containers 

(ECD: 2011)

Plutonium Consolidation
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 Potential Future Surplus, Non-Pit Plutonium 
Consolidation and Storage
• LLNL and LANL – ~500 Containers 
• Part of the 12.8 MTs material
• Pre-Conceptual Design for new Vault in K-Area (ECD: 

2009)
• Complete Future Consolidation, if approved (ECD: 

2013)

Plutonium Consolidation
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 Plutonium Consolidation is approximately 
96% complete with a Completion Date of 
FY2011/2013

 All plutonium is safely and securely stored 
in K-Area

Summary




